AUTHORIZATION HISTORY

AMOUNT DATE -- DESCRIPTION
$5,496,960.05 10/28/10 (Council) -- Original construction contract
$549,696.00 10/28/10 (Council) -- 10% Contingency
$52,000.00 10/28/10 (Administrative Authority)
$223,607.00 11/03/11 Proposed (Council) -- Change Order #8
$6,322,263.05 Total Contract Authorization
CONTRACT HISTORY
AMOUNT DATE -- DESCRIPTION (CO% / CUMULATIVE CO%)
$5,496,960.05 10/28/10 (Council) -- Original construction contract
$4,944.00 05/10/11 -- CO #1 — Add structural engineer assessment (0.09% /
0.09%)
$22,504.00 08/08/11 -- CO #2 — Additional signage and outfall items (0.41% /
0.50%)
$269,412.17 08/19/11 -- CO #3 -- Additional waterline work (4.90% / 5.40%)
$19,100.61 09/07/11 -- CO #4 — Video inspection of drain lines (0.35% / 5.75%)
($25,194.00)  09/07/11 -- CO #5 — Rickey Drive additional paving (-0.46% / 5.29%)
$137,412.90 09/07/11 -- CO #6 — Allandale traffic control plan (2.50% / 7.79%)
$40,771.91 09/16/11 -- CO #7 — Water line deadmen and gate valve (0.74 % /
8.53 %)
$223,607.00 Proposed -- CO #8— Curb/gutter/paving/waterline work (4.07 % /

12.60%)

$6,189,518.64.
12.60%

Total Contract Expenditures
Cumulative Change Orders



